SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:07AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 529 Const Calendar Day: 882 Date: 07-Feb-2012 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Standby time for equipment.

Di ary: Dispute
General Comments
Cloudy and cool =
*Email review
*Finalize response to Submittal 2550 R28 and R27
*0900 hrs QA/QC meeting
*Called Eric Blue (ABF) to go over “lessons learned” during Hinge A mockup erection.
*Discussed with James Duxbury Submittal 2610 — CCO 225 Rapid Set Concrete Mock up
*Generate responses to Submittal 2550 R29, R30, R31, R32, R33, and R34.
*Discussed Submittal 2027R05 with Nicolai Hvass (METS). He says it is OK to approve as long as
attention to brought to the dry film thickness being between 5 and 7 mils. We went to discuss with Chuck
Kanapicki (ABF) and he requested R&B to re-flash the attachment on RO5 with the updated information.
*Hinge K CCO 216 review.
*Hillside Drilling continues to be on standby for Hinge KW tie-down micro-pile drilling.
| accrued 2 hours of overtime covering the Contractor’s hours and getting caught up on responses to
Submittals.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
HILLSIDE DRILLING INC.
Di ary: Dispute
CCO-208-Work for duct Bank- 001 0-HKC-000.208 —~
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